

Harmonogram stavby : "MŠ Milostovice - výměna oken + elektro + fasáda"



Zhotovitel:
Zpracováno dne: 12.3.2019

Rok	06 [červen]							07 [červenec]							08 [srpen]							09 [září]							
	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	
06																													
07																													
08																													
09																													
10																													
11																													
12																													
13																													
14																													
15																													
16																													
17																													
18																													
19																													
20																													
21																													
22																													
23																													
24																													
25																													
26																													
27																													
28																													
29																													
30																													
31																													
32																													
33																													
34																													
35																													
36																													
37																													
38																													
39																													
40																													
41																													
42																													
43																													
44																													
45																													
46																													
47																													
48																													
49																													
50																													
maximálně přípustná lemtby pro real. zaci oken a elektro																													
300 000,00 Kč							1 000 000,00 Kč							1 100 000,00 Kč							1 302 151,48 Kč								

Finanční přehled celkem 2019	3 702 151,48 Kč
------------------------------	-----------------

Termín zahájení (předpoklad)	3.6.2019
Termín dokončení (dle ZD 60 dnů)	30.9.2019
Počet kalendářních dnů	120

